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DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Amendments to the 2008 SHOPP

RECOMMENDATION

I recommend that the following 2008 SHOPP Amendments be approved:

SHOPP Amendment 08H-400
Amends the 2008 State Highway Operation and Protection Program by incorporating project cost,
scope, schedule and technical changes as shown in the Attachment.

Original Signed By
RICK GUEVEL, Chief
Approved: Office of SHOPP Management

Original Signed By

RACHEL FALSETTI

Chief

Division of Transportation Programming
Attachment

cc: DISTRICT DIRECTORS (1, 2, 3, 4 and 11)
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Attachment

2008 SHOPP Amendment 08H-400
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA Prog RW Const| FY Support Comments
1 Mendocino 20 4.7/14.9 Near Fort Bragg, from 2.4 to 2.6 miles east of Gravel Pit 4482 48210 ([ 201.010 0 1,170| 10/11 |PA&ED 9 50|Update costs and schedule.
Road. Widen shoulders, install open-grade asphalt PS&E 224 240
concrete, and construct metal beam guardrail and retaining RW 47 47|
wall. Const 299 299
2 Plumas 89 In Plumas, Modoc, Shasta and Tehama Counties, at 3215 2C220 | 201.111 42 6;205 10/11 [PA&ED 1,088 1,584|Update costs.
various locations. Bridge replacement (scour). 409 8,336 PS&E 1474 1,763
RW 375 388
Const 1197 1,618
2 Shasta 5 1.9/30.6 In-Shasta-County-at-various-locations-from-north- 3216 2C230 | 201.113 [a] 10,600| 10/11 |PA&ED 350 800[Update PM, description and cost.
30.6 Coltonwood-Undercrossing-lo-nerth-of-Klamath-River 50 10,100 PS&E 1,100 1,100
Road:also-atPM-61.8. Near Shasta Lake City at Tunnel RW 100 100
Gulch viaduct Bridge # 06-0131R; also at Bridge # 06- Const 1,600 1,600
0115 Castella at Sweetbriar overcrossing. Rehabilitate
bridges.
2 Shasta 5 15.0/15.8 [in-Reddingat-Route 5/44/99 interchange—lnstall-collector- | 3246 3C000 | 201.310 534 11.818| 16/41 |PA&ED 528 536[Update cost and schedule.
distributor-fane: In Redding, from Cypress Avenue to 20| 12,464| 11/12 |PS&E 1,960 1,960
0.1 mile north of Hilltop Drive. Install collector RW 179 30|
distributor lane. Const 2,000 2,000
2 Lassen 395 56.6/76.6 |In and near Johnstonville, from 1.4 miles north of 3250 3C070 | 201.120 174 41,000| 11/12 |PA&ED 870 750[{Update cost and schedule.
Jamesville Road to 6.3 miles -0-3-miles-north-of 1,474 28,000 PS&E 1350 1,407
Sunnyside-Road-to-0-3-miles south of Wendel Road. RW 380 150
Rehabilitate roadway. Const 3380 2,654
2 Plumas 70 0.0/33.0— |NearRock-Creekfrom-Butte County line to-Route 89— 3266 3C300 | 201.015 8| 10,000| 11/12 |PA&ED 780 830[Update PM, description and cost.
0.1/35.1 Near Rock Creek, from Butte County line to 0.2 mile 58 PS&E 720 720
west of Spanish Creek Bridge #09-0015. Install metal RW 56 56
beam guardrail. Const 1,470 1,470
3 Sacramento 80 0:3/6-% In the city of Sacramento, Sacramento River Bridge to 6683 0A931 | 201.120 0 95,000 10/11 [PA&ED 0[Change funding source.
MO0.3/M8.9 [Norwood Avenue. Rehabilitate roadway. (GARVEE Bond- PS&E 2,911
Project-$50.0-million) RW 36
Const 11,000
o3 Placer 80 28-7/39:0  |Near Golfax,-at-Weimar Overhead-+##19-38-and-Magra— 5061 AAGTO | 201110 1636 112 [PA&ED 358 Delete; funded under PPNO:
Overhead+19-28-Rehabilitate-bridge-decks- PS&E 953 5094.
RW 142]
Const 703
4 Alameda VAR In Alameda and Contra Costa Counties, at various 0075C | O0A790 | 201.015 5 5416 11/12 [PA&ED 349 800[Update cost and schedule.
locations on Routes 4, 24 and 242. Upgrade traffic barrier 5,296 PS&E 425| 1,100
and guardrail end terminals. RW 85 85|
Const 410 1,100
11 SD Var Var 1r-San-Diego-County;at-variouslocations—In the city of 0908 28210 | 201.335 2:364( 10/11 [PA&ED 110 110|Update cost and schedule.
San Diego from 0.3 mile south of Route 805/905 2,606 PS&E 280 295
separation to 0.1 mile north of Del Sol Boulevard. Also RW 5 5
on Route 905 from 0.1 mile east of Route 905/805 Const 389 419
separation to Otay Mesa Road. Stabilize and revegetate
slopes.
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Attachment

2008 SHOPP Amendment 08H-400
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA Prog RW Const| FY Support Comments
11 SD 5 R29.5/R30:1 [In San Diego, from Genesee Avenue to Roselle 0129P | 06500 | 201.310 7947 10/11 [PA&ED 700 755[Update cost and schedule.
R29.3/R30.5 |Street.south-of Serrento-Valley-Overhead. Realign and 8,220 PS&E 1259| 1712
widen Genesee southbound off-ramp. Censtruet RW 500 500
southbound-auxilianslane: (Locals also contributing an Const 1,800( 1,800
additional $4.083 million.)
11 SD 94 14.9/30.0 In and near Jamal from Route 54 to 0.2 mile east of 0836 29040 | 201.120 17.200| 11/12 |PA&ED 176 497|Update cost and schedule.
Marron Valley Road. -ta-the-city-of San-Diege,from-Rural- 20,660 PS&E 987 1003
Creek-Bridge-to-0-9-miles-east-of Grande-Creek Bridge— RW 2 2
Rehabilitate roadway. Const 2,087 2,087
11 SD 67 R0.0/R5.8 [In El Cajon and near Santee, from Route 8 to the San 0744 27550 ([ 201.120 19,960| 11/12 |PA&ED 70 0[Update cost and schedule.
Diego River Bridge. Rehabilitate roadway. 22,006 PS&E 848 804
RW 5 5
Const 1735 1647
11 SD L5506 In the city of San Diego, at at the Kearney Mesa Material 0729 28770 | 201.354 3424 10/11 [PA&ED 180 242[Update cost and schedule.
Lab (L5506). Upgrade material lab facility. 3,248 PS&E 420 850
RW 60 5
Const 549 630
11 SD 76 19.5/52.3 [Near Pala Mesa Village at various locations from east of 0727 28101 | 201.015 3012 11/12 |PA&ED 0 Update cost.
Rice Canyon Road to Route 79. Install centerline rumble 1012 PS&E 110
strips, and upgrade end treatments.{Project-alse- RW 8
i i ith Const 115
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